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100 AREA REMEDIAL ACTION PROJECT MILESTONE SCHEDULE

SEPTEMBER MONTH END
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KEY WORK SCOPE FOR OCTOBER THROUGH DECEMBER 1995



REMEDIAL ACTIONS
KEY SCOPE FOR OCTOBER THROUGH DECEMBER 1995

100 Area

Submit 100-KR-2 IRM Proposed Plan to Regulators (M-15-33B).

Initiate 100-D Ponds ERA Waste Site Preparation.

Prepare 100-IU-2/IU-6 Focused Packaged and start Conceptual Model.

Prepare 100-BC Remaining Sites FFS text and start FFS text for remainder of 100 Area
Sites..

Initiate Land Access Study.

Burial Ground Study - Develop Process of Evaluating Burial Grounds.

Treatability Studies - Complete Rock Screening Plans and Operating Procedures.

Demonstration Project (ERA) - Complete 116-C-1 Excavation and Material Handling
including Demobilization.

Group 1 Sites (BC-1, DR-1, and HR-1) - Issue Design Basis Report for Remedial Action
Design.

Complete BC-2, HR-2, DR-2, KR-2, FR-1, FR-2, FFS including comments Disposition of
Regulator Review.

Complete BC-2, HR-2, DR-2, KR-1, FR-1, FR-2 Proposed Plans including comments
disposition of Regulator Review.

34



200 Area

Develop and Issue Project Instructions for 200-UP-2 Planning Documents.

Issue 200-TP-2 Site-Wide Barrier Focused Feasibility Study for Regulators' Review and
Revision.

Prepare 200-UP-2 FFS Draft Report.

Complete 200-BP- 11 Work Plan including comment disposition of Regulators.

300 Area

Issue 300-FF-1 Pre-Design Report.

Finalize 300-FF Proposed Plan and FFS and issue for Public Review.

Start 300-FF-1 Remedial Design Subcontract.

Issue 300-FF-2 Approved Work Plan.

Prepare 300-FF-2 Draft LFI Report.

Issue 300-FF-5 Operations and Maintenance Plan to Regulators.

I I00-EM

Finalize the revegetation plans.

Complete revegetation efforts to meet milestone M-16-05A-T3.

Finalize Close-Out report for the 1100 Area NPL to meet milestone M-16-05A.

35 -
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